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Site / Project Progress Notes: 
The following observations were noted during weekly walks of the site and meetings/conversations with JPI 
Representatives.  

 

General 
  

• Project Information Boards- Boards have been updated routinely with two week schedule look-ahead’s.  The list 
of homes to be surveyed is also posted.   

 

• Site remains orderly with construction fencing in tact.  Approximately 25-30 vehicles are on site each day.  
NASDI is using four excavators, two front end loaders, one backhoe and four bobcats for demolition.  DTR had 
conversation about placement large equipment for overnight parking. JPI/NASDI agreed to move equipment in 
bound on site and away from property lines to minimize any noise heard during AM start-ups.       

 

• Hay bales and silt fence was inspected after heavy rains of Thursday, January 4, 2008.  JPI added several rows 
of hay bales along access roads to help control run-off.   Additional rodent controls measures were undertaken 
prior to demolition activities.  Bait boxes are inspected and records are being maintained.  

 
New Work Progress 

 

• Asbestos Abatement 
 

All abatement work of non concealed or accessible hazardous material is complete in both the hospital and 
nurses buildings with the exception of the transite panels (West Building) and asbestos concealed behind brick 
(East wing).  A plan for removal during demolition has been approved by DEP.  NASDI is responsible for working 
with abatement company to comply with new DEP approval.   
 

• Demolition 
 

JPI / NASDI received a demolition permit from Arlington Inspectional Services Department prior to Christmas.  
The first major demolition activity took place on December 26, 2007 with the stripping of interior building 
elements. 
 

The majority of the south (Old Building) wing has been demolished and is being trucked off site.  The interior of 
the West Bldg has been stripped and prepared for exterior demolition.  East Bldg wing is still be stripped by 
interior demolition crews.  
 

Contractor is working the demolition progress towards the middle of the building in order to minimize amount of 
time large equipment and trucks need to be near property lines.  
 

• Site Inspections 
 

Rodent Control company has reported limited new activity on bate boxes around the time of major demolition 
activities.  Assistant Site Superintendant reports that three boxes showed signs of activity.   
  
Dust/Air Monitoring: Blackstone Engineering is on site and monitoring air quality during exterior building 
demolition activities.  Spoke with engineer and observed monitoring equipment and locations.  No dust or 
airborne particles have been detected by Blackstone. NASDI is employing water to control dust and a series of 
tarps at strategic building locations to act as chutes for debris.  Fabric is kept wet for dust control.      
 

• Complaints/Inquiries/Communication Log: 
 

Received one inquiry concerning the delivery of the oversized excavator needed for demolition.  Inquiry handled  
by John Greeley  
 

Received one additional email request for blasting survey.  Responded and will follow up when blasting 
contractor and inspector is chosen by JPI.  Advised SNAC chair on potential for Town of Arlington using parking 
lot for snow storage.  
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January 4, 2008:   Debris from interior strip out/demolition. 
 

 
 
 

January 11, 2008:  Old Hospital Building demolished to foundation.   
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January 11, 2008:  Wetted fabric being used for dust and debris control between east and west wings. 
 
 

 

 


